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Upper Animas Mining District TDD Mod
Megan_Dudevoir to: Forrest.Sabrina 10/27/2010 08:43 PM

From: Megan_Dudevoir@URSCorp.com
To:

Cc:  Chuck_Baker@URSCorp.com, sandoval.joni@epa.gov

Sabrina,
After reviewing the status of the budget for the Upper Animas Mining District SR, I have determined we will require a
modification to the TDD to amend the budget.

I estimate we will require an additional $62,000.00 to complete the project. The project costs exceeded the TDD amount
because of the much larger than anticipated scope of the investigation. The extent of the sampling required to meet HRS goals
lead to higher than planned costs for sampling plan preparation and will result in higher than planned costs for sampling, report
preparation and data management.

The additional funds will be used to cover costs from the sampling event and report preparation. I have attached a spreadsheet
detailing these costs for your review. I am emailing this with a sprint card, which resulted in a scramble on a spreadsheet I
sent you before, so let me know if you need to have me resend it.

Please do not hesitate to contact me if you have any questions or concerns.

Regards,

Megan J. Adamczyk

URS Operating Services, Inc.

1099 18th Street, Suite 710

Denver, CO 80202

Ph: 303-291-8264

Fx: 303-291-8296
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